

A thick, dark blue vertical bar is positioned on the left side of the page. To its right, several thin, curved lines in shades of blue and grey sweep upwards and outwards, creating an abstract, organic shape.

Summer Projects

Content

Project Documentation	2
1 - Preliminary Plan	3
2 – Project Management Initial Report Description.....	4
3 – Project Midpoint Report	5
4 – Feasibility Study	6
5 – Final presentation	7
6 – Final report	8

Project Documentation

The documentation is based on Michel's guidelines for robotics and mechanical engineering students, which have been adapted to better suit ICT projects.

Separate submission folders have been created for the different assignments: General -> Materials and Assignments -> Assignments.

One submission per group. Please clearly indicate the project name in your submission, and list all group members inside the file itself.

NOTE! Changes to the plan may occur. I will notify you separately of any updates and modify the plan accordingly, but this serves as the basic outline for the projects.

Documentation Breakdown & Schedule

1. Project Plan
2. Project Management Report
3. Project Midpoint Report
4. Feasibility Study
5. Final Presentation
6. Final Report

The submission deadlines from Michel's table are below. There is some flexibility with the Final Report submission, extending into August.

Assignments deadlines			
		Date	Hours
1	Preliminary study	5.kesä	23.59
2	Project management report	13.6.2026	23.59
3	Mid-term report	3.7.2026	23.59
4	Feasibility study	24.7.2026	23.59
5	Final presentation	30.7.2026	23.59
6	End documentation	30.7.2026	23.59

Link to the chart, where all possible changes will be updated

[Assignments Deadline.xlsx](#)

1 - Preliminary Plan

The Project Plan outlines the foundation of the project. This includes defining the project objectives, conducting preliminary research, and proposing an initial plan.

Objectives:

- Understand the project requirements and establish the main objective.
- Research concepts, tools, and technologies relevant to the project.
- Create a plan for the project's functionalities.

The proposal must include the following sections:

1. Project Introduction Describe the project details and any requirements set by a potential client or the assignment guidelines that must be taken into account in the final result.

2. Solution Description Briefly explain your implementation approach, such as the technologies you plan to use. Also, outline the benefits the project will provide to the client or user.

3. Implementation Plan Familiarize yourselves with the Gantt chart, which you will use to manage your schedule. You may also use another similar timeline chart. One chart per group. (I have created a template you can utilize, available as an Excel link in the attachments.) This will serve as the foundation for the entire project. Additionally, you must submit a task list assigning specific tasks to each team member based on the schedule.

4. Budgeting Create an estimated budget for the project costs with all the necessary details. For example, consider whether the project requires research work, servers, or cloud storage. (This section can be finalized later for the Final Report.)

The plan does not need to be perfect or fully polished at this stage, but it will help with the subsequent phases and demonstrates that the group has the necessary information to move forward.

2 – Project Management Initial Report Description

The Project Management Report builds upon the previous report but expands on it further. This report outlines the planning and preparation phase and demonstrates the group's ability to define objectives, organize tasks, and allocate resources effectively. It sets a clear direction for the project and ensures alignment with the objectives.

Key Sections:

1. Project Overview:

- A brief description of the project and its purpose.
- Identification of key deliverables.

2. Objectives and Scope:

- Project objectives.

3. Schedule and Milestones:

- A detailed project schedule with key milestones and deadlines.
- Gantt chart or timeline visualization.

4. Resource Allocation:

- Required tools, software, and hardware.
- Team members' roles and responsibilities.

5. Risk Assessment:

- Potential challenges or obstacles.
- Proposed strategies for risk mitigation.

3 – Project Midpoint Report

The Midpoint Report serves as a progress review, documenting the work completed to date and analyzing any challenges faced. Additionally, it helps to refine your approach for the remaining phases. The report ensures steady progress and helps identify areas for improvement early on.

Objectives:

- **Summarize** the project's progress, including completed tasks and milestones.
- **Highlight** technical developments, such as system design or coding progress. (For instance, it is highly recommended to take screenshots of different development phases throughout the entire project).
- **Identify** any challenges encountered and the strategies used to resolve them.
- **Outline** the next steps and any potential changes to the original plan.

Report Structure:

1. **Introduction:** Briefly review the project objectives.
2. **Progress Overview:**
 - Tasks completed so far (e.g., pages created, environments/operating systems used, backend functionality, etc.).
 - Diagrams, code snippets, or screenshots to help explain and demonstrate progress.
3. **Challenges and Solutions:** Highlight any challenges faced and how they were overcome.
4. **Future Work:** A plan for the next phase, highlighting key deliverables and any potential changes to the schedule.
5. **Appendices:** Include detailed diagrams, tables, plans, or references.

4 – Feasibility Study

The feasibility study evaluates the practicality of the project by examining technical, operational, and financial factors to ensure that it can be successfully implemented.

Objectives:

- **Determine** the project's technical and operational feasibility. For example, scalability and considering the target audience.
- **Identify** potential risks and propose mitigation strategies. For instance, identifying potential data security risks and ensuring compliance with GDPR legislation.
- **Evaluate** financial efficiency and budget constraints. For example, considering whether the client has budget limits and how the budget impacts the chosen technologies and operations.

Assessment Structure:

1. **Introduction:** An overview of the project and the objectives of the study.
2. **Technical Feasibility:** Evaluate the required technologies, software, and tools.
3. **Operational Feasibility:** Analyze the project schedule, required skills, and resources.
4. **Financial Feasibility:** Evaluate potential costs and their impact.
5. **Risk Assessment:** Identify risks and solutions to mitigate them.
6. **Conclusion:** Recommendations for adjusting the project.

5 – Final presentation

While this is a general guideline and the execution is flexible, the presentation must be concise and impactful, lasting **a maximum of 15–20 minutes**. Even someone unfamiliar with your project should clearly understand its key points and outcomes.

The presentation structure should, however, include the following:

1. Introduction
2. Team Introduction
3. Project Purpose
4. Technologies Used
5. Features and Functionality
6. Demonstration
7. Final Outcome
8. Challenges and Solutions
9. Improvements Made During the Project
10. Ideas for Future Development

6 – Final report

The Final Report is a comprehensive summary of the completed project, covering all key development phases, results, challenges, and ideas for future development.

Objectives:

- **Summarize** the entire project from start to finish.
- **Highlight** key achievements and results.
- **Reflect** on the challenges faced and lessons learned.
- **Provide suggestions** for future work or improvements.

Report Structure:

1. **Introduction:** Briefly describe the project's objectives and goals.
2. **Project Implementation:** An overview of the work completed, including design, implementation, and testing.
3. **Results:** Describe the final outcomes, including implemented features and functionality, system performance, and testing results.
4. **Challenges and Solutions:** Discuss the problems encountered during the project and how they were resolved.
5. **Conclusion:** Summarize the final status of the project and its overall success.
6. **Future Development:** Suggest potential improvements and ideas for further development.
7. **Appendices:** Include any relevant tables, diagrams, and references. Screenshots can be placed either in the appendices or integrated into the body text.

In addition to the report, groups must maintain work logs and timesheets. These are not attached directly to the report but are part of the project tracking and evaluation process. Instructions for submitting them will be provided at a later stage.